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Project Managers' Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

August 7, 1997
1:00 p.m. to 2:00 p.m.

The undersigned indicate by their signatures that these meetings minutes
reflect the actual occurrences of the above dated Unit Managers Meeting.
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State Depariment of Ecology

324 REC/HLY Closure Plan, BWHC Concurrence

/vvw/ b KW Date: [fo/o9/97

D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List



Attachment 1
324 REC/HLV
Project Managers' Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

August 7, 1997
1:00 p.m. to 2:00 p.m.
AGENDA

Sign previous meeting minutes
324 REC/HLY closure plan status
B-Cell cleanout project status

a. Budget
b. Equipment

HLV removal project status

a. Sample analysis
b. Waste removal

Action item review

a. Disposition of the split sample taken from tank 112
b. List of all BWHC Facilities for Ecology
c. Copy of May 1997 IAMIT meeting presentation for Ecology

Other topics/general discussion

324 deactivation/transition Project Management Plan (PMP)
324 endpoint criteria document

Silver 1list jssues item resolution

340 facility status/plans update

324/327 Facility transition porgress/highlights

{4+ IR e B o B wo i < V]

Schedule next meeting



Attachment 2

324 REC/HLV
Project Managers' Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

August 7, 1997
1:00 p.m. to 2:00 p.m.

Summary of Discussion and Commitments/Agreements
l. Signing Previous Meeting Minutes

The June 5, 1997 Project Manager Meeting (PMM) minutes will be
transmitted to Ecology for review and approval. The July 1997 PMM
was canceled.

2. 324 REC/HLV Closure Plan Status

J. Wallace (Ecology) reported that she has reviewed the closure
plan and has generated all but two of her Notice of Deficiency
(NOD) comments. J. Wallace requested an extension for submittal
of her NOD comments. The parties agreed to extend the submittal
date from August 13, 1997 to September 30, 1997.

J. Wallace noted cone of her NOD comments pertains to the removal
of information from the initial closure plan regarding waste
removal from B-Cell and some of the other activities. A. Prignano
(WMH) stated that some of the information was moved out of the
closure activity section and moved into the earlier chapters of
the closure plan. J. Wallace responded that the revised closure
plan does not have the detail contained in the initial closure
plan, and instead reference is made to the B-Cell cleanout project
plan.

J. Wallace also noted that her original comments regarding the
B-Cell cleanout project plan were not resolved within the closure
plan and it is not clear how her comments were addressed.

S. Johansen (Dames & Moore) suggested that the J. Wallace's
comments were not reflected because the B-Cell cleanout work is
not related to dangerous waste activities, which therefore
separates it from closure activities. J. Wallace stated that the
B-Cell cleanout is part of the closure process, in accordance with
the consent order which provided an avenue to proceed with removal
and waste management activities without a closure plan in place.

J. Wallace also commented that the continuity of the cleanout
activities versus the closure process is not clear.

A brief discussion was held regarding Milestone M-89-05, which is
to complete an assessment of the 324 special case waste by June



1998. J. Wallace noted that the special case waste issue is not
addressed in the closure plan. An engineering study of the
special case waste is in draft form, and will be provided to

J. Wallace when it has been approved by RL.

B-Cell Cleanout Project Status

Dave Rasmussen {BWHC) noted that Jeff Carlson (BWHC) has taken over as
B-Cell manager from Pat Weaver.

d.

Budget

D. Rasmussen stated that the budget has not changed and there are
no new issues to discuss.

Equipment

D. Rasmussen reported that the ten-ton crane has been installed in
B-Cell, and acceptance testing was completed July 21, 1997.

Upcoming activities in B-Cell include removal of pipe trench
jumpers, disconnecting bundles of tubing in the air lock, and
size-reducing tank 119. Shield plugs are being fabricated to put
in the openings left when the jumpers are removed.

J. Wallace inquired about the status of the low-level vault
cleanout status. D. Rasmussen took an action to provide

J. Wallace a schedule of planned activities for the lTow-level
vault.

D. Rasmussen reported that the cable twisting on the three-and-a-
half-ton crane has not been resotved; however, with installation
of the ten-ton crane there has been no interference with
activities in B-Cell to date.

4, HLY Removal Project Status

a.

Sample Analysis

J. Wallace provided the following comment from J. Bartz (Ecology
chemist) regarding the sample analysis: "The data package appears
to be complete and the narrative is detailed. The one thing that
bothers me, and I thought we had taken care of this in the SAP, is
that a reduced test portion size was used for the TCLP extraction.
The SW-846 method 1311 requires a test portion size of 50 grams
minimum. I thought we agreed that a total metals analysis would
be done because the method could not be followed with respect to
sample size due to ALARA concerns. No duplicate extractions were
done to show that the reduced sample size did not affect the
representativeness of the test portion.”

A response to the comment will be provided at the next PMM.



5.

6.

Waste Remaval

Some of the pipe trench jumpers have been removed from B-Cell in
preparation for removal of the 1A rack. The 20 metal filters were
removed from B-Cell to D-Cell on July 30, 1997.

Action Item Review

a.

Other

Disposition of Sample Taken from Tank 112

(See item 4. HLV Removal Project Status, a. Sample Analysis.) A
status will be provided at the next PMM.

List of all BWHC Facilities for Ecology
This action item is being addressed in the 300 Area BWHC PMM.
Copy of May 1997 IAMIT meeting presentation for Ecology

.. Romine {RL) provided a copy to J. Wallace, which will be
attached to the June 1997 324 REC/HLY PMM minutes. This action
item was closed.

Topics/General Discussion
324 Deactivation/Transition Project Management Plan (PMP)

D. Rasmussen reported that the draft PMP was completed and
submitted to RL in July 1997, meeting the submittal date. An
action was taken to provide J. Wallace a copy of the draft PMP.

324 End Point Criteria Document

D. Rasmussen stated that the 324 end point criteria document is in
RL review. J. Wallace requested a copy of the end point criteria
document for the Fuel Supply Shutdown Facility (313 and 303-K).
This action will be moved to the 300 Area PMM.

Silver List Issues Item Resolution

The remaining Silver Tist items are 16.3.8, relating to tank
secondary containment, and 11.8, relating to glovebox sodium
residue clarifications. J. Wallace stated that K. Christensen
(Ecology), compliance inspector, is the Ecology contact for
resolution of the Silver 1ist issues. D. Rasmussen stated that
all of the remaining Silver list issues closeout forms have been
submitted to Ecology for review.



d. 340 Facility Status/Plans Update

D. Rasmussen reported that a drafi strategy has been developed to
address the liguid waste that will be generated at 324 and 327.
J. Wallace requested copies of the viewgraphs that were prepared
in conjunction with the strategy. J. Wallace asked if there is
any intention or need identified for use of the 340 Facility by
324/327 beyond September 1998. D. Rasmussen indicated that there
has been no use identified.

e. 324/327 Facility Transition Progress/Highlights

D. Rasmussen reported that legacy fuel pins at the 327 Building
are being removed. The pins are packaged in canisters, placed in
casks and sent to 324 for final packaging. The casks then are
sent to the 200 Area for final storage.

Fuel element conditioning tests in support of the K-Basins spent
nuclear fuel project are ongoing in G-Cell/327 Building. Cesium
capsules Tocated in 324/327 will be sent to WESF by the end of
September 1997. The German logs will also be transferred to the
200 Area by the end of September 1997.

7. Schedule Next Meeting

The next PMM was scheduled for September 11,1997, at 1:30 p.m. in
Richtand, Washington.
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Distribution:

R. C. Bowman WMH H6-24 *
J. L. Carlson BWHC L1-02 *
C. E. Clark RL Ab-15 *
R. X. Genzalez RL R3-79

G. P. Davis Ecology B5-18 *
D. C. Langstaff RL R3-79 *
G. J. LeBaron BWHC 56-19 *
E. M. Mattlin RL AS-15 *
S. M. Price FDH H6-23 *
A. L. Prignano WMH H6-24 *
D. E. Rasmussen BWHC N1-47

L. A. Romine RL R3-79 *
J. J. Wallace Ecology B5-18

M. S. Wright BWHC L1-02 *

ADMINISTRATIVE RECORD (two copies): 324 REC/HLY Closure Plan, S-3-4
[Care of EDMC, (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution Tist to A. L. Prignano (H6-24),
(509)-376-1057.

* electronic copy only
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